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General Project Information

Project Description Narratives

Project Status in FY 2006:

The Argonne National Laboratory East Decontamination and Decommissioning Actions Project will be completed by the end of Fiscal Year 2003.

Post-2006 Project Scope:

Purpose, Scope, and Technical Approach:

Purpose:  The Argonne National Laboratory-East D&D Program consolidates, centralizes, and promotes the cleanup of contaminated surplus facilities 
on the Argonne-East site.  Definition of Scope:  The D&D of surplus reactor and nuclear support facilities involves the disassembling, size reduction, 
and packaging of all radioactive materials associated with the operation of a facility; the demolition of all obsolete support structures; and the 
decontamination of remaining structures and surrounding areas for unrestricted re-use.  With the exception of the Building 579 Waste-Ion Exchange 
Facility, which was demolished in FY 1998, demolition of buildings housing these surplus facilities is beyond the scope of this project.  Nine 
subprojects comprise PBS CH-ANLEDD.  As of March 1999, the following subprojects have been completed:   1)  ATSR D&D Project.  ATSR was a 
highly enriched, light-water moderated thermal reactor dating back to Argonne's first zero-power reactor (ZPR-1).  It was used as the source of a broad 
range of neutron energies and intensities for irradiating materials and testing nuclear instrumentation.  2)  Building 579 Waste Ion-Exchange Facility 
D&D Project.  The Waste Ion-Exchange Facility, constructed in the 1950s, was used to process slightly contaminated waste fluids from a collecting 
lagoon.  Field work at the following project is ongoing in FY 1999 and will complete in FY 2000:  1)  CP-5 D&D Project.  The CP-5 Research Reactor 
Facility was the principal reactor on the ANL-E site used for the production of neutrons for scientific research from 1954-1979.  It was a heavy water 
moderated, enriched uranium-fueled reactor that operated for 19 of its 25-year history at a power of 5 MW(t).  Field work at the following projects will 
be conducted in future years:  1) ZPR 6&9 D&D Project.  The ZPR 6&9 reactors were low-power, experimental reactors utilized for reactor physics 
studies from the early 1960s until 1982.  2)  Juggernaut Reactor D&D Project.  The Juggernaut Reactor was a light-water moderated and cooled, 
graphite-reflected research reactor with a rated thermal power of 250 kW.  It operated from 1962 through 1970.  3) Building 301 Hot Cells D&D 
Project.  Placed into use in the early 1950s, the hot-cell facility was used to perform a variety of radiological research experiments for the U. S. 
Department of Energy.  4) Building 310 Retention Tank D&D Project.  The retention tank facility was placed into service over 30 years ago and was 
used for interim storage of radioactive liquids when the processing and holding tanks at another facility were full.  The tanks have not been used since 
1975.  5) 60" Cyclotron D&D Project.  The 60" Cyclotron Facility was used for basic research and met widely diversified operational requirements, 
producing beams of deuterons, helium ions, singly charged hydrogen molecules and neutrons of a broad energy spectrum.  The remaining project, 
D&D Program Engineering and Oversight, comprises activities that ensure support of the DOE-EM Program in its responsibilities for PBS CH-
ANLEDD.  Activities will be supported through the CH-ANLEDD end date of September 30, 2003.  Technical Approach:  Radioactively 
contaminated components and equipment will be decontaminated or dismantled and disposed of in such a fashion as to limit the spread of 
contamination and to minimize waste.  Cutting of items with fixed or internal contamination will be performed within a radiologically controlled area 
which may use a contamination control envelope constructed specifically for the purpose.  A portable ventilation system with a high-efficiency 
particulate air filter may be connected to each envelope to create a slight negative pressure allowing the capture of radioactive airborne particulates 
resulting from cutting operations.  The purpose of the D&D activities is to remove components and decontaminate facilities to allow for their 
unrestricted use.
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Project Description Narratives

None.

Project End State

End state will be met in FY03, when all activities associated with CH-ANLEDD are completed.  Facilities will be placed in unrestricted re-use status 
and made available to other ANL-E programs.  All waste produced through the D&D operation will be packaged and transferred to ANL-E Waste 
Management Operations for appropriate disposition.   No post-remedial action institutional controls will be required unless determined to be most cost 
effective. This end state has been agreed to by local stakeholders and by State of Illinois political representation, and the State of Illinois Department of 
Nuclear Safety.

Cost Baseline Comments:

A revised baseline for this project was completed in March 1999.

Safety & Health Hazards:

A risk prioritization of ANL surplus facilities was done in FY93.  For the ongoing D&D work at CP-5, hazards typical of an industrial project are 
present, but with the exception of the radiological hazards, these hazards are not considered significant.  As part of this work, radioactively 
contaminated components and equipment will be decontaminated or dismantled and disposed of.  Hazards similar to those found at CP-5 exist at those 
facilities already characterized (Bldg. 310 Retention Tanks, Bldg.  301 Hot Cells, and 60" Cyclotron), but they are not considered significant.

The following general hazards exist for those facilities awaiting D&D field work to begin:  A severe weather condition (e.g., tornado) or emergency 
situation (e.g., fire) could cause a public safety and health risk to surrounding neighbors if contamination were released into the atmosphere.  The 
facilities in the D&D program were built in the 1950s and 1960s, and some do not meet many life safety code requirements applicable to occupied 
buildings.  As structures deteriorate over time, there is a concern associated with direct exposure to personnel working in the vicinity.  Also, there is a 
risk of asbestos contamination as asbestos-containing insulated piping and floor tiles deteriorate or come loose.  Additionally, there is a potential for 
migration of contamination into the ground or air.

Hazards identified during the facility planning and documentation phase will be eliminated by project closeout.  No end-state hazards will exist at the 
conclusion of this project.

Safety & Health Work Performance:

The subprojects under CH-ANLEDD are supported by ANL-E environment, safety and health personnel from various organizations as part of overall 
Laboratory overhead functions.  Cost for these functions is included in total project cost and totals 2.5 FTEs for the project lifecycle.  This support 
covers review by industrial hygiene, safety engineering, and fire protection professionals of project procedures and activities associated with 
surveillance and maintenance.

Health physics and radiological protection personnel are directly charged, and costs are included under each project.

PBS Comments:
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Planning Section

Project Description Narratives

DOE-CH selected the decontamination and decommissioning of reactor systems to be one of its strategic missions, and Argonne National Laboratory 
selected D&D as one of its major initiatives in FY96.  Also in FY96, the State of Illinois Department of Nuclea

Baseline Validation Narrative:

Technical scope and schedule validation was performed by the DOE Federal Energy Technology Center (FETC) and the Huntington District U.W. 
Army Corps of Engineers (USACE) (reference:  Argonne National Laboratory East Baseline Validation Report, August 25 - September 2, 1998)

General PBS Information

Date Validated: 9/2/1998Project Validated? Yes

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

Y

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/7/1999

FEDPLAN Project? Yes

DOE Project Manager:   Yvette Collazo

630-252-2102

630-252-2750

yvette.collazo@ch.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

35,060 569 6,780 6,915 5,545 5,385 5,591 0 0 0035,060 4,275PBS Baseline (current 
year dollars)

4,275 569

33,410 569 6,780 6,707 5,217 4,914 4,948 0 0 0033,410 4,275PBS Baseline 
(constant 1999 
dollars)

4,275 569

35,060 569 6,780 6,915 5,545 5,385 5,591 0 0 0035,060 4,275PBS EM Baseline 
(current year dollars)

4,275 569

33,410 569 6,780 6,707 5,217 4,914 4,948 0 0 0033,410 4,275PBS EM Baseline 
(constant 1999 
dollars)

4,275 569

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 3.10% 3.10% 3.10% 3.10% 3.10% 3.10% 3.10% 3.10%0.00% 3.10% 3.10%
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

3.10% 3.10% 3.10% 3.10% 3.10% 3.10% 3.10% 3.10% 3.10% 3.10% 3.10% 3.10% 3.10%

Project Reconciliation

Building 579 D&D Total Project Cost was less than expected.

Defense Cost Transfered to PBS CH-ANLEDD-D

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 25,546

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 30,390

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

CP-5 Delays/Sub-contract; Bldg.310 Retention Tanks; Bldg.301 characterization; one year extension

Explanation of Project Completion Date Difference  (if applicable):

Reasons for cost changes from Paths to Closure to the current ANL-E EM-40 approved Baseline, dated March, 1999: 
(1) Delays due to technical difficulties and higher than planned costs (under fixed price contract) for work at CP-5 (i.e., fuel pool liner removal; lower-outer shield plug removal and size reduction

(2) Changes to Scope of Work (i.e. disposal of all of tanks [versus just lower poriton of tanks] as LLW in Bldg. 310 retention tank removal; additional Bldg. 301 characterization; and program management increases).

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 26,236

Cost Change Due to Scope Deletions (-): 4,390

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 28,566

Additional Amount to Reconcile (+): 0

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 690

200

6,920

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2002

9/30/2003

4,275 569Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Cyclotron Decommissioning Plan is Complete CH-ANLE-DD-004 12/23/1998 12/18/1998

Cyclotron Facility Field Codes DD-79 and DD-81 
Complete

CH-ANLE-DD-010 9/30/1999

ATSR D&D Project Final Report is Complete CH-ANLE-DD-002 12/23/1998 12/10/1998

Award Major Contract for CP-5 D&D Field Work CH-ANLE-DD-001 12/23/1998

Bldg 301 Decommissioning Plan Complete CH-ANLE-DD-006 3/31/1999

Bldg 579 Waste Ion Exchange Fac D&D Final Report 
Complete

CH-ANLE-DD-003 12/23/1998 12/10/1998

CP-5 Subcontractor Mobilization Complete CH-ANLE-DD-005 3/10/1999

D&D of CP-5 Rod Storage Area Complete CH-ANLE-DD-009 9/1/1999

Phase I D&D Field Work at CP-5 Complete CH-ANLE-DD-008 7/1/1999

Revise and Update D&D Project Mgmt Manuals CH-ANLE-DD-007 6/30/1999

CP-5 D&D Project Final Report is Complete CH-ANLE-DD-011 5/31/2000

Juggernaut D&D Project Final Report is Complete CH-ANLE-DD-012 3/29/2002

Begin ZPR 6&9 D&D Project Field Work CH-ANLE-DD-013 7/12/2001

ZPR 6&9 D&D Project Final Report is Complete CH-ANLE-DD-014 10/31/2002

Bldg. 310 Retention Tank D&D Project Final Report is 
Complete

CH-ANLE-DD-015 5/31/2002

Bldg. 301 D&D Project Final Report is Complete CH-ANLE-DD-016 9/30/2003

Cyclotron D&D Project Final Report is Complete CH-ANLE-DD-017 12/21/2000

ANL-E D&D Projects Complete CH-ANLE-DD-018 9/30/2003

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 28,566
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Bldg 310 Retention Tanks (DD59) 490 6/29/2001

 Begin Juggernaut D&D Project Field Work CH-ANLE-DD-019 4/17/2001

Begin Bldg 310 Retention Tank D&D Project Field 
Work

CH-ANLE-DD-022 9/26/2000

Begin Cyclotron D&D Project Field Work CH-ANLE-DD-020 11/12/1999

Begin Bldg 301 Hot Cells Project Field Work CH-ANLE-DD-021 1/29/2003

Complete Phase I D&D Field Work at CP-5  7/1/1999 Y

Project Start CH-ANLE-DD-025 10/1/1996

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YCyclotron Decommissioning Plan 
is Complete

CH-ANLE-DD-004  

YCyclotron Facility Field Codes DD-
79 and DD-81 Complete

CH-ANLE-DD-010  

YATSR D&D Project Final Report is 
Complete

CH-ANLE-DD-002  

Award Major Contract for CP-5 
D&D Field Work

CH-ANLE-DD-001  

YBldg 301 Decommissioning Plan 
Complete

CH-ANLE-DD-006  

YBldg 579 Waste Ion Exchange Fac 
D&D Final Report Complete

CH-ANLE-DD-003  

YCP-5 Subcontractor Mobilization 
Complete

CH-ANLE-DD-005  

YD&D of CP-5 Rod Storage Area CH-ANLE-DD-009  
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Complete

YPhase I D&D Field Work at CP-5 
Complete

CH-ANLE-DD-008  

YRevise and Update D&D Project 
Mgmt Manuals

CH-ANLE-DD-007  

Y 2 11CP-5 D&D Project Final Report is 
Complete

CH-ANLE-DD-011  

Y 2 43Juggernaut D&D Project Final 
Report is Complete

CH-ANLE-DD-012  

Y 2 43Begin ZPR 6&9 D&D Project 
Field Work

CH-ANLE-DD-013  

Y 2 43ZPR 6&9 D&D Project Final 
Report is Complete

CH-ANLE-DD-014  

Y 2 41Bldg. 310 Retention Tank D&D 
Project Final Report is Complete

CH-ANLE-DD-015  

Y 2 41Bldg. 301 D&D Project Final 
Report is Complete

CH-ANLE-DD-016  

Y 2 41Cyclotron D&D Project Final 
Report is Complete

CH-ANLE-DD-017  

YANL-E D&D Projects Complete CH-ANLE-DD-018  

YBldg 310 Retention Tanks (DD59) 490  

Y 2 43 Begin Juggernaut D&D Project 
Field Work

CH-ANLE-DD-019  

Y 2 41Begin Bldg 310 Retention Tank 
D&D Project Field Work

CH-ANLE-DD-022  

Y 2 41Begin Cyclotron D&D Project 
Field Work

CH-ANLE-DD-020  
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Y 2 41Begin Bldg 301 Hot Cells Project 
Field Work

CH-ANLE-DD-021  

Complete Phase I D&D Field Work 
at CP-5

  

YProject Start CH-ANLE-DD-025  

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

Fac.

Decom.- Assess. 2.00 22.00 9.0033.0033.00 0.00NF 47.00 2.00

Fac.

Decom- Cleanup 11.00 7.00 3.00 5.00 7.0052.0052.00 0.00 12.007.00NF 29.00 11.00

MLLW

Storage 1.50 1.50 1.50 1.50 0.001.50M3

LLW

Storage 66.00 52.00 27.00 15.00 0.00 0.08.00M3

LLW

Ship to DOE Disp. 30.00 30.00 500.00 140.001,009.001,009.00 0.00 159.00150.00M3

Rem. Waste

Disposed 0.00 15.00 33.50 35.0097.6697.66 0.00 0.00 0.014.16M3

Tech.

Deployed 1.001.001.00 0.00Ntd
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Fac.

Decom.- Assess. NF 1.00 81.00

Fac.

Decom- Cleanup NF 2.00 81.00

MLLW

0.00 0.00 0.00 0.00 0.00 0.00 0.00Storage M3 0.00

LLW

0.00 0.00 0.00 0.00 0.00 0.00 0.00Storage M3

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Fac.

Decom.- Assess. NF

Fac.

Decom- Cleanup NF

MLLW

0.00 0.00 0.00 0.00 0.00Storage M3

LLW

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00Storage M3 0.00

LLW

Ship to DOE Disp. M3

Rem. Waste

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00Disposed M3 0.00

Tech.

Deployed Ntd
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

LLW

Ship to DOE Disp. M3 949.00

Rem. Waste

0.00 0.00 0.00 0.00 0.00 0.00 0.00Disposed M3 64.90 147.56

Tech.

Deployed Ntd 2.00 2.00

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ANLE N0433 DD07 \ CP-5 Yard and Support 
Structures

1995 1995 9/30/1995 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0434 DD08 \ CP-5 Vessel and 
Internals

1995 1995 1998 6/23/19989/30/1995 1998 YBuildings & 
Equipment\Equipment

ANLE N0435 DD09 \ CP-5 Bioshield 1995 1995 1999 7/23/19999/30/1995 1999 YBuildings & 
Equipment\Other 
Buildings

ANLE N0436 DD10 \ CP-5 Fuel Pool 1995 1995 1998 8/24/19989/30/1995 1998 YBuildings & 
Equipment\Other 
Buildings

ANLE N0437 DD11 \ CP-5 Cooling System 
Components

1995 1995 9/30/1995 Pending9/30/1995 YBuildings & 
Equipment\Equipment

ANLE N0438 DD12 \ CP-5 Other 
Contaminated Equipment

1995 1995 20009/30/1995 2000 YBuildings & 
Equipment\Equipment

ANLE N0439 DD13 \ CP-5 Rod Storage Areas 1995 1995 19999/30/1995 1999 YBuildings & 
Equipment\Other 
Buildings
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ANLE N0440 DD14 \ CP-5 Hot Cell 1995 1995 19999/30/1995 2000 YBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

ANLE N0441 DD15 \ CP-5 Bldg 330 1995 1995 20009/30/1995 2000 YBuildings & 
Equipment\Other 
Buildings

ANLE N0442 DD16 \ Janus Vessel and 
Internals

1996 1997 4/30/1997 Approved9/30/1996 YBuildings & 
Equipment\Equipment

ANLE N0443 DD17 \ Janus Bioshield 1996 1997 5/31/1997 Approved9/30/1996 YBuildings & 
Equipment\Other 
Buildings

ANLE N0444 DD18 \ Janus Cooling System 
Components

1996 1997 4/30/1997 Approved9/30/1996 YBuildings & 
Equipment\Equipment

ANLE N0445 DD19 \ Janus Other 
Contaminated Equipment

1996 1997 3/31/1997 Approved9/30/1996 YBuildings & 
Equipment\Equipment

ANLE N0446 DD20 \ Janus High Flux Room 1996 1997 3/31/1997 Approved9/30/1996 YBuildings & 
Equipment\Other 
Buildings

ANLE N0447 DD21 \ Janus Low Flux Room 1996 1997 3/31/1997 Approved9/30/1996 YBuildings & 
Equipment\Other 
Buildings

ANLE N0448 DD22 \ Janus Yard and Support 
Structures

1996 1997 9/30/1997 Approved9/30/1996 YBuildings & 
Equipment\Other 
Buildings

ANLE N0449 DD23 \ Janus Facility Rooms in 
Bldg 202

1996 1997 9/30/1997 Approved9/30/1996 YBuildings & 
Equipment\Other 
Buildings

ANLE N0450 DD24 \ Juggernaut Vessel and 
Internals

2001 2001 2001 2001 YBuildings & 
Equipment\Equipment
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

ANLE N0451 DD25 \ Juggernaut Bioshield 2001 2001 2001 2002 YBuildings & 
Equipment\Other 
Buildings

ANLE N0452 DD26 \ Juggernaut Cooling 
System Components

2001 2001 2001 2001 YBuildings & 
Equipment\Equipment

ANLE N0453 DD27 \ Juggernaut Facility 
Room in Bldg 335

2001 2001 2002 2002 YBuildings & 
Equipment\Other 
Buildings

ANLE N0454 DD28 \ ATS Reactor 1998 1998 1998 9/29/19984/20/1998 1998 YBuildings & 
Equipment\Other 
Buildings

ANLE N0455 DD29 \ ATS Facility Room in 
Bldg 316

1998 1998 1998 9/29/19984/20/1998 1998 YBuildings & 
Equipment\Equipment

ANLE N0456 DD30 \ ZPR6 Critical Assembly 2001 2001 2002 2002 YBuildings & 
Equipment\Other 
Buildings

ANLE N0457 DD31 \ ZPR6 Cell #5 2001 2001 2002 2002 YBuildings & 
Equipment\Equipment

ANLE N0458 DD32 \ ZPR9 Critical Assembly 2001 2001 2002 2002 YBuildings & 
Equipment\Other 
Buildings

ANLE N0459 DD33 \ ZPR9 Cell #4 2001 2001 2002 2002 YBuildings & 
Equipment\Other 
Buildings

ANLE N0460 DD34 \ ZPR6&9 Work Room 
in Bldg 315

2001 2001 2002 2002 YBuildings & 
Equipment\Other 
Buildings

ANLE N0461 DD35 \ FNG Other 
Contaminated Equipment

1996 1997 10/31/199
6

Approved9/30/1996 YBuildings & 
Equipment\Equipment
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ANLE N0462 DD36 \ FNG Accelerator Vault 1996 1997 10/31/199
6

Approved9/30/1996 YBuildings & 
Equipment\Other 
Buildings

ANLE N0463 DD37 \ FNG Target Area 1996 1997 10/31/199
6

Approved9/30/1996 YBuildings & 
Equipment\Other 
Buildings

ANLE N0469 DD38 \ HC Contaminated 
Materials in Cell A-1

1995 1995 9/30/1995 Approved9/30/1995 YMiscellaneous\Other

ANLE N0470 DD39 \ Hot Cell A-1 1995 1995 9/30/1995 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0471 DD40 \ HC Contaminated 
Materials in Cell K-1

1995 1995 9/30/1995 Approved9/30/1995 YMiscellaneous\Other

ANLE N0472 DD41 \ Hot Cell K-1 1995 1995 9/30/1995 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0473 DD42 \ HC Contaminated 
Materials in Cell K-3

1995 1995 9/30/1995 Approved9/30/1995 YMiscellaneous\Other

ANLE N0474 DD43 \ Hot Cell K-3 1995 1995 9/30/1995 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0475 DD44 \ HC Contaminated 
Materials in Cell M-1

1995 1995 9/30/1995 Approved9/30/1995 YMiscellaneous\Other

ANLE N0476 DD45 \ Hot Cell M-1 1995 1995 9/30/1995 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0477 DD46 \ HC Contaminated 
Materials in Cell M-3

1995 1995 9/30/1995 Approved9/30/1995 YMiscellaneous\Other
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ANLE N0478 DD47 \ Hot Cell M-3 1995 1995 9/30/1995 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0479 DD48 \ 61 Plutonium 
Gloveboxes

1995 1995 9/30/1995 Approved9/30/1995 YBuildings & 
Equipment\Equipment

ANLE N0480 DD49 \ Lab Room DL204 1995 1996 4/30/1996 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0481 DD50 \ Lab Room DL207 1995 1996 4/30/1996 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0482 DD51 \ Lab Room DL208 1995 1996 4/30/1996 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0483 DD52 \ Lab Room DL209 1995 1996 4/30/1996 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0484 DD53 \ Lab Room DL216 1995 1996 4/30/1996 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0485 DD54 \ Lab Room DL222 1995 1996 4/30/1996 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0486 DD55 \ Lab Room DL223 1995 1996 4/30/1996 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0487 DD56 \ Lab Room DL131 1995 1996 4/30/1996 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings
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ANLE N0488 DD57 \ Lab Room DL114 1995 1996 4/30/1996 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0489 DD58 \ Corridor and Fan loft 1995 1996 4/30/1996 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0490 DD59 \ Bldg 310 Retention 
Tanks

1997 1997 20019/30/1997 2001 YTanks\Above Ground 
Storage Tanks

ANLE N0491 DD60 \ Bldg 310 Retention 
Tank Rooms

1997 1997 20029/30/1997 2002 YBuildings & 
Equipment\Other 
Buildings

ANLE N0492 DD61 \ Bldg 301 Cave 1 1998 1998 20037/31/1998 2003 YBuildings & 
Equipment\Other 
Buildings

ANLE N0493 DD62 \ Bldg 301 Cave 2 1998 1998 20037/31/1998 2003 YBuildings & 
Equipment\Other 
Buildings

ANLE N0494 DD63 \ Bldg 301 Cave 3, Cell A 1998 1998 20037/31/1998 2003 YBuildings & 
Equipment\Other 
Buildings

ANLE N0495 DD64 \ Bldg 301 Cave 3, Cell B 1998 1998 20037/31/1998 2003 YBuildings & 
Equipment\Other 
Buildings

ANLE N0496 DD65 \ Bldg 301 Cave 3, Cell C 1998 1998 20037/31/1998 2003 YBuildings & 
Equipment\Other 
Buildings

ANLE N0497 DD66 \ Bldg 301 Cave 4, Cell A 1998 1998 20037/31/1998 2003 YBuildings & 
Equipment\Other 
Buildings
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ANLE N0498 DD67 \ Bldg 301 Cave 4, Cell B 1998 1998 20037/31/1998 2003 YBuildings & 
Equipment\Other 
Buildings

ANLE N0499 DD68 \ Bldg 301 Cave 5 1998 1998 20037/31/1998 2003 YBuildings & 
Equipment\Other 
Buildings

ANLE N0500 DD69 \ Bldg 301 Room D-109 1998 1998 20037/31/1998 2003 YBuildings & 
Equipment\Other 
Buildings

ANLE N0501 DD70 \ Bldg 301 Room D-101 1998 1998 20037/31/1998 2003 YBuildings & 
Equipment\Other 
Buildings

ANLE N0502 DD71 \ Bldg 301 Ducts/Fan 
loft/Stack

1998 1998 20037/31/1998 2003 YBuildings & 
Equipment\Other 
Buildings

ANLE N0503 DD72 \ Bldg 301 Miscellaneous 
Areas in Bldg 301

1998 2000 2003 2003 YBuildings & 
Equipment\Other 
Buildings

ANLE N0504 DD73 \ Bldg 579 Ion Exchange 
equipment

1998 1998 1998 9/11/19986/30/1998 1998 YBuildings & 
Equipment\Equipment

ANLE N0505 DD74 \ Bldg 579 Underground 
Piping and Soil

1998 1998 1998 9/11/19986/30/1998 1998 YBuildings & 
Equipment\Equipment

ANLE N0506 DD75 \ Bldg 579 1998 1998 1998 9/11/19986/30/1998 1998 YBuildings & 
Equipment\Other 
Buildings

ANLE N0507 DD76 \ Cyc Miscellaneous and 
Support Equipment

1998 1998 20013/31/1998 2000 YBuildings & 
Equipment\Equipment

ANLE N0508 DD77 \ Cyclotron 1998 1998 20013/31/1998 2000 YBuildings & 
Equipment\Equipment
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ANLE N0509 DD78 \ Cyclotron Vault 1998 1998 20013/31/1998 2000 YBuildings & 
Equipment\Other 
Buildings

ANLE N0510 DD79 \ Cyc Junior Cave Room 1998 1998 20003/31/1998 2000 YBuildings & 
Equipment\Other 
Buildings

ANLE N0511 DD80 \ Cyc Senior Cave Room 1998 1998 20003/31/1998 2000 YBuildings & 
Equipment\Other 
Buildings

ANLE N0512 DD81 \ Cyc Facility Rooms in 
Bldg 211

1998 1998 20003/31/1998 2001 YBuildings & 
Equipment\Other 
Buildings

ANLE N0514 DD01 \ EBWR Vessel and 
Internals

1995 1995 9/30/1995 Approved9/30/1995 YBuildings & 
Equipment\Equipment

ANLE N0515 DD02 \ EBWR Bioshield 1995 1995 9/30/1995 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0516 DD03 \ EBWR Fuel Pool 1995 1995 9/30/1995 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings

ANLE N0517 DD04 \ EBWR Cooling System 
Components

1995 1995 9/30/1995 Approved9/30/1995 YBuildings & 
Equipment\Equipment

ANLE N0518 DD05 \ EBWR Other 
Contaminated Equipment

1995 1995 9/30/1995 Approved9/30/1995 YBuildings & 
Equipment\Equipment

ANLE N0519 DD06 \ EBWR, Bldg 331 Shell 1995 1995 9/30/1995 Approved9/30/1995 YBuildings & 
Equipment\Other 
Buildings
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Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontamination of Exterior Fixed Surface Contamination of the 310 Retention Tanks

CH-DD02-99

Focus Area Work Package: Material Recycle and Release

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

Laser Surface Cleaning

Soda Blasting Decontamination Process

Laser Decontamination and Recycle of Metals

Steam Vacuum Cleaning

Soft Media Blast Cleaning

ROTO PEEN Scaler and VAC PAC System

Related CCP Milestones Related Waste Streams Agree? Change?

01149:   - Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Metal Decontamination (tank internals)

CH-DD03-99

Focus Area Work Package: Material Recycle and Release

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

CORPEX Nuclear Decontamination Process

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01149:   - Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Worker Protection Equipment

CH-DD04-99

Focus Area Work Package: Production Reactor D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

FRHAM-TEX Anti Contamination Suit

NuFab Anti Contamination Suit

Personal Ice Cooling System (PICS)

Heat Stress Monitoring System

Sealed-Seam Sack Suit

Wireless Remote Monitoring System

Mobile Work Platform

Snap Together Scaffolding

Related CCP Milestones Related Waste Streams Agree? Change?

01149:   - Y N

01147:  AQ - HAZ-Contaminated Rubble/Debris Y N

01134:  AE - MLLW-Contaminated D&D Rubble/Debris (Metals) Y N

01169:  MLLW-3B - Contaminated Lead Y N

01133:  AD - LLW-Contaminated Rubble/Debris Y N

Page 20 of 24

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Chicago

Site Summary Level:Argonne National Laboratory - East HQ ID: 0003

Project CH-ANLEDD / ANL-E Decontamination and Decommissioning Actions

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Size Reduction of Large Concrete Structures

CH-DD05-99

Focus Area Work Package: Production Reactor D&D

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

Dual Arm Work Platform Teleoperated Robotics System

Mobile Robot Worksystem (ROSIE)

Swing-Reduced Crane Control

Remote Control Concrete Demolition System

Track Mounted Shear/Crusher

Related CCP Milestones Related Waste Streams Agree? Change?

01133:  AD - LLW-Contaminated Rubble/Debris Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Size Reduction of Massive Metal Structures

CH-DD06-99

Focus Area Work Package: Production Reactor D&D

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

Laser Cutting and Size Reduction

Dual Arm Work Platform Teleoperated Robotics System

Mobile Robot Worksystem (ROSIE)

High Speed Clamshell Pipe Cutter
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Technology Needs

Swing-Reduced Crane Control

Oxy-Gasoline Torch

Self Contained Pipe Cutting Shear

Track Mounted Shear/Crusher

Hand Held Shear

Related CCP Milestones Related Waste Streams Agree? Change?

01149:   - Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Waste Packaging for Remote Handled Waste

CH-DD10-99

Focus Area Work Package: Production Reactor D&D

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

Related CCP Milestones Related Waste Streams Agree? Change?

01133:  AD - LLW-Contaminated Rubble/Debris Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Standardized Robotics Tooling

CH-DD12-99

Focus Area Work Package: Production Reactor D&D

N

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01134:  AE - MLLW-Contaminated D&D Rubble/Debris (Metals) Y N

01133:  AD - LLW-Contaminated Rubble/Debris Y N

01149:   - Y N

01147:  AQ - HAZ-Contaminated Rubble/Debris Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontamination of Fixed Surface Contamination of Concrete (thin layer removal)

CH-DD07-99

Focus Area Work Package: Production Reactor D&D

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

Laser Surface Cleaning

Biodegradation of Concrete

Rotary Peening with Captive Shot

Centrifugal Shot Blast System

ROTO PEEN Scaler and VAC PAC System

Concrete Shaver

Remotely Operated Scabbling

Related CCP Milestones Related Waste Streams Agree? Change?

01133:  AD - LLW-Contaminated Rubble/Debris Y N

01149:   - Y N

01147:  AQ - HAZ-Contaminated Rubble/Debris Y N
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Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Swing-Reduced Crane Control

Deployment Commitment 1999 1999

Technology Name: Remote Control Concrete Demolition System

Deployment Commitment 1998 1998

Page 24 of 24

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data


